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ESTIMATE RUN 04/27/2007

ESTIMATE SUMMARY 09:05:38
CONTID: C15753 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15753-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 50 WORK DAYS
Repair 4 Culverts on I 25 PERCENT TIME: 78.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: C 0251-173
Repair 4 Culverts on I 25
NAME OF ROAD: 025A
PROJECT COUNTIES: LAS ANIMAS PUEBLO
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 04/27/2007 DATE TIME STARTED 12/13/2006
5380 TENNYSON STREET UNIT B DATE LET 11/16/2006 DATE WORK BEGAN
DATE AWARDED 11/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 12/13/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 757,887.50 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 709,850.00 NON-PARTICIPATING 630,235.30 398,521.05
PERCENT COMPLETE: 83.16% TOTAL EARNINGS 630,235.30 398,521.05
FUNDS AVAILABLE: $ 127,652.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 630,235.30 398,521.05
TOTAL CLAIMS: $ 0.00 RETATNAGE -10,647.75 -4,524.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 619,587.55 393,996.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 619,587.55 393,996.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 393,996.73
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PCN: 15753-BID ESTIMATE RUN 04/27/2007
PROJECT : C 0251-173 ESTIMATE NO: 0002 09:05:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 603-00048 CULVERT LINING (48 INCH) 288.000 144.000
LF 144.000 46,800.00
325.00000 288.000 93,600.00
0065 603-00060 CULVERT LINING (60 INCH) 618.000 309.000
LF 309.000 128,235.00
415.00000 618.000 256,470.00
0070 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 18,400.00
46,000.00000 1.000 46,000.00
0075 630-00000 *FLAGGING 100.000 0.000
HOUR 26.250 498.75
19.00000 26.250 498.75
0080 630-00007 *TRAFFIC CONTROL INSPECTION 57.000 13.000
DAY 22.000 3,630.00
165.00000 35.000 5,775.00
0085 630-00012 *TRAFFIC CONTROL MANAGEMENT 27.000 14.000
DAY 13.000 5,655.00
435.00000 27.000 11,745.00
0090 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 3.200 1,200.00
375.00000 7.200 2,700.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 9.000
EACH 15.300 520.20
34.00000 24.300 826.20
0105 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 6.500
EACH 5.200 171.60
33.00000 11.700 386.10
0110 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 1.000
TYPE)
EACH 0.800 360.00
450.00000 1.800 810.00
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PCN: 15753-BID ESTIMATE RUN 04/27/2007
PROJECT: C 0251-173 ESTIMATE NO: 0002 09:05:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80360 *DRUM CHANNELIZING DEVICE 50.000 22.500
EACH 22.500 517.50
23.00000 45.000 1,035.00
0120 630-80380 *TRAFFIC CONE 135.000 67.500
EACH 54.000 297.00
5.50000 121.500 668.25
0125 700-70010 F/A MINOR CONTRACT REVISIONS 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70011 F/A PARTNERING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70021 F/A ON-THE-JOB TRAINEE 500.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 757,037.50 $ 398,521.05% 630,235.30

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0160 620-00002 FIELD OFFICE (CLASS 2) 0.000 0.000
EACH 0.000 0.00

14,000.00000 0.000 0.00
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PCN: 15753-BID ESTIMATE RUN 04/27/2007
PROJECT: C 0251-173 ESTIMATE NO: 0002 09:05:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0165 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0170 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 850.00 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT $ 757,887.50 $ 398,521.05$ 630,235.30



